

PHASE 4 – PROJECT PLANNING

1. Project Plan

- The project is planned in different milestones from AI initialization to final testing and user interface development.

2. Milestone 1 – Gemini AI Initialization

- Configure Gemini AI and test the connection with the application.

3. Milestone 2 – Core Functionality

- Develop the main recommendation functionality for home, party, and jewelry scenarios.

4. Milestone 3 – Backend Implementation

- Develop backend routes and integrate the AI recommendation system.

5. Milestone 4 – UI Development

- Create user-friendly pages, forms, dashboards, and recommendation pages.

6. Milestone 5 – Testing

- Test inputs, AI responses, budget handling, recommendation relevance, and application flow.

7. Expected Deliverables

- Working PocketSmart AI application
- Source code
- Phase-wise documentation
- Testing results
- Demonstration video
- GitHub repository